165 Pre-Production

Cut Me Some Slacks

- [ ] FINALIZE NAME
- [ ] Auditions
- [ ] Final Contact Sheet
- [ ] Final Script
- [ ] Meeting with Director/AD/PM
- [ ] Director Emails Script Confirmation
- [ ] Roll-Ins Complete
- [ ] Table Read
- [ ] Email Final Crew List to Randy
- [ ] Send Final Crew List to Crew
- [ ] Segmented Shot List
- [ ] Reserve Studio for Set Build/Rehearsal
- [ ] Rundown Sheets
- [ ] Final Production Schedule
- [ ] Production Flyer
- [ ] Email Production Plan (Thursday before Show)
- [ ] End of Day Production Emails (Set Build Weekend)
- [ ] Secure Contestants
- [ ] Secure Judges
- [ ] Secure Host/s
- [ ] Write Thank Yous
- [ ] Audio/Mic Assignments
- [ ] Tape Cam Op Names
- [ ] Strike Plan
- [ ] Set Build Plan

Make and Share Free Checklists

checkli.com